
## Informe resumido


01/01/2024 - 01/06/2024



Total: 147:46:35 Facturable: 147:46:35 Importe: 0,00 EUR



## Usuario




Álvaro Hidalgo Rodríguez

147:46:35

100,00%

## Descripción



• UML	01:10:52	0,80%
• Tarea 2.23	01:04:41	0,73%
watch_theory_pill_customer_agreement	00:10:56	0,12%
• Reunion 28/02	05:52:04	3,97%
Finalización de entrega	01:48:48	1,23%
• Reunion 05/03/2024	01:39:23	1,12%
(Sin Descripción)	00:33:13	0,37%

•	Mock ups	02:04:40	1,41%
•	Reunión backend 19/03/24	01:52:54	1,27%
•	Clase ISPP	39:00:00	26,39%
•	Reunion 02/04/2024	02:00:00	1,35%
•	watch_theory_pill_on_Project_Management	00:49:15	0,56%
•	Mock Ups	01:55:00	1,30%
•	Reunion sabado	00:53:04	0,60%
•	Expected aspects review	02:14:00	1,51%
•	Revision Hotfix 4	02:12:42	1,50%
•	Fix 1: Foto de perfil icono	00:36:55	0,42%
•	Time Effort	01:52:00	1,26%
•	Task 3.4 Ajustar la Promoción de los servicios	01:43:17	1,16%
•	Pruebas	04:12:22	2,85%
•	Fix 3.31: Contrato	01:18:42	0,89%
•	Análisis de competencia	01:41:24	1,14%
•	Fix 3	00:41:47	0,47%
•	Task 44: Testing de Contrato	08:06:49	5,49%
•	Grabación y edición del anuncio de trabajadores	04:02:40	2,74%
•	watch_theory_pill_testing	00:37:27	0,42%
•	Reunion 19/02	00:48:36	0,55%
•	Tarea 1.18	01:01:49	0,70%
•	Reunion 22/02	01:18:11	0,88%
•	Fix 3.11: Test Contrato Terminados	02:33:32	1,73%
•	Adornando la tabla	00:21:00	0,24%
•	Reunion retrospectiva	00:26:16	0,30%
•	Arreglo de contrato	01:45:00	1,18%
•	Grabación y edición del anuncio del descuento	04:04:32	2,76%
	Arreglo de tareas	01:06:32	0,75%

•	Task 65	00:09:42	0,11%
•	watch_theory_pill_Analysis_Competitors_and_Effective_Presentations	00:26:36	0,30%
•	Fix 2: Foto de perfil icono	00:45:16	0,51%
•	Task 12: Modelo de contratación: In progress	01:21:08	0,92%
•	Clase de feedback	01:50:00	1,24%
•	Time Effort Report	01:34:18	1,06%
•	Grabación y edición del anuncio de Clientes 2	07:01:54	4,76%
•	Curso de formación	00:51:00	0,58%
•	watch_theory_pill_GDPR_and_UX	00:30:01	0,34%
•	Plan de accion de creación de contenido	01:08:31	0,77%
•	Reunion 6/02	01:41:03	1,14%
•	Fix 4	01:14:32	0,84%
•	Arreglo de código	05:45:25	3,90%
•	Task 23	02:53:00	1,95%
•	watch_theory_pill_conflict_management_effective_demos_and_feedback_management	00:46:42	0,53%
•	watch_theory_pill_ALM_sprint_planning_and_performance	00:26:38	0,30%
•	Reunion 13/02	01:23:31	0,94%
•	Task 12,13,14	05:30:00	3,72%
•	watch_theory_pill_Killers_Openers,_User_Pilots_Management_and_Risk_Management	00:33:00	0,37%
•	watch_theory_pill_replanning_StoryBoards_RevenuesExpensesEstima tions	00:35:33	0,40%
•	Tarea 18	00:18:38	0,21%
•	Doc : Software Reviewer Guidline	02:36:04	1,76%
•	Task 11: Creacion de modelo de trabajo	01:34:42	1,07%
•	Estudio mercado coches	02:16:30	1,54%
•	watch_theory_pill_market_segmentation_traction_and_community_ma nagement	00:52:28	0,59%

Usuario / Descripción	Duración	Importe
Álvaro Hidalgo Rodríguez	147:46:35	0,00 EUR
UML	01:10:52	0.00 EUR
Tarea 2.23	01:04:41	0.00 EUR
watch_theory_pill_customer_agreement	00:10:56	0.00 EUR
Reunion 28/02	05:52:04	0.00 EUR
Finalización de entrega	01:48:48	0.00 EUR
Reunion 05/03/2024	01:39:23	0.00 EUR
(Sin Descripción)	00:33:13	0.00 EUR
Mock ups	02:04:40	0.00 EUR
Reunión backend 19/03/24	01:52:54	0.00 EUR
Clase ISPP	39:00:00	0.00 EUR
Reunion 02/04/2024	02:00:00	0.00 EUR
watch_theory_pill_on_Project_Management	00:49:15	0.00 EUR
Mock Ups	01:55:00	0.00 EUR
Reunion sabado	00:53:04	0.00 EUR
Expected aspects review	02:14:00	0.00 EUR
Revision Hotfix 4	02:12:42	0.00 EUR
Fix 1: Foto de perfil icono	00:36:55	0.00 EUR
Time Effort	01:52:00	0.00 EUR
Task 3.4 Ajustar la Promoción de los servicios	01:43:17	0.00 EUR
Pruebas	04:12:22	0.00 EUR
Fix 3.31: Contrato	01:18:42	0.00 EUR
Análisis de competencia	01:41:24	0.00 EUR
Fix 3	00:41:47	0.00 EUR

Task 44: Testing de 0	Contrato	08:06:49	0.00 EUR
Grabación y edición o	del anuncio de trabajadores	04:02:40	0.00 EUR
watch_theory_pill_tes	ting	00:37:27	0.00 EUR
Reunion 19/02		00:48:36	0.00 EUR
Tarea 1.18		01:01:49	0.00 EUR
Reunion 22/02		01:18:11	0.00 EUR
Fix 3.11: Test Contra	to Terminados	02:33:32	0.00 EUR
Adornando la tabla		00:21:00	0.00 EUR
Reunion retrospective	a	00:26:16	0.00 EUR
Arreglo de contrato		01:45:00	0.00 EUR
Grabación y edición o	del anuncio del descuento	04:04:32	0.00 EUR
Arreglo de tareas		01:06:32	0.00 EUR
Task 65		00:09:42	0.00 EUR
watch_theory_pill_An	alysis_Competitors_and_Effective_Presentations	00:26:36	0.00 EUR
Fix 2: Foto de perfil id	cono	00:45:16	0.00 EUR
Task 12: Modelo de d	contratación: In progress	01:21:08	0.00 EUR
Clase de feedback		01:50:00	0.00 EUR
Time Effort Report		01:34:18	0.00 EUR
Grabación y edición o	del anuncio de Clientes 2	07:01:54	0.00 EUR
Curso de formación		00:51:00	0.00 EUR
watch_theory_pill_G[	PR_and_UX	00:30:01	0.00 EUR
Plan de accion de cre	eación de contenido	01:08:31	0.00 EUR
Reunion 6/02		01:41:03	0.00 EUR
Fix 4		01:14:32	0.00 EUR
Arreglo de código		05:45:25	0.00 EUR

Task 23	02:53:00	0.00 EUR
watch_theory_pill_conflict_management_effective_demos_and_feedback_management_nt	00:46:42	0.00 EUR
watch_theory_pill_ALM_sprint_planning_and_performance	00:26:38	0.00 EUR
Reunion 13/02	01:23:31	0.00 EUR
Task 12,13,14	05:30:00	0.00 EUR
watch_theory_pill_Killers_Openers,_User_Pilots_Management_and_Risk_Management	00:33:00	0.00 EUR
watch_theory_pill_replanning_StoryBoards_RevenuesExpensesEstimations	00:35:33	0.00 EUR
Tarea 18	00:18:38	0.00 EUR
Doc : Software Reviewer Guidline	02:36:04	0.00 EUR
Task 11: Creacion de modelo de trabajo	01:34:42	0.00 EUR
Estudio mercado coches	02:16:30	0.00 EUR
watch_theory_pill_market_segmentation_traction_and_community_management	00:52:28	0.00 EUR