
## Summary report

02/04/2024 - 22/04/2024




Total: 24:01:06 Billable: 24:01:06 Amount: 0,00 EUR



## **Project**



## Description



•	Task 3.5 - Ajustar la promoción de servicios (Frontend)	10:56:55	45,58%
•	Revisión usuarios pilotos	01:11:48	4,98%

Project / Description		Amount
Clases ISPP		0,00 EUR
Clase 02/04/2024	03:50:00	0.00 EUR
Sprint 3	18:29:17	0,00 EUR
Fix 3.31 - Contrato	00:41:04	0.00 EUR
Revisión Fix 3.3	00:02:49	0.00 EUR
Fix 3.29 - Servicio	03:47:25	0.00 EUR
Expected Aspects Review	02:03:09	0.00 EUR
Doc - Testing Planning #341	00:57:55	0.00 EUR
Task 3.5 - Ajustar la promoción de servicios (Frontend)	10:56:55	0.00 EUR
Theory Pills		0,00 EUR
watch_theory_pill_GDPR_and_UX	00:30:01	0.00 EUR
Usuarios Piloto Equipo 12	01:11:48	0,00 EUR
Revisión usuarios pilotos	01:11:48	0.00 EUR